LOWER PASSAIC RIVER COOPERATING PARTIES GROUP
INVOICE REVIEW CONTROL SHEET

CONTRACTOR: Windward Environmental

INVOICE NO.: 1215-SUB INVOICE DATE: 1/26/16
BILLING PERIOD: Fourth Qtr’15 Subcontractor Sample Storage Fees

AMOUNT $: $5,785.66

WORK AREA: EA FFS NRDA Other
PAYMENT FROM: | ADMINISTRATIVE BUDGET
1) DOCUMENT COMPLETENESS

+« Task Activity Descriptions yes

e Task Labor Details yes

¢ Budget Summary and Status yes

» Subcontractor Backup yes

+ ODC Backup Documentation yes

2) COMPLIANCE W/CONTRACT TERMS

s Billing Rates yes
« Mark-up/ODC yes — 5%
» Approved Tasks yes
3} RECEIPT OF SCH’D DELIVERABLES
¢« Met Schedule yes
« Met Contract/Task Requirements yes
4) TASK $ BUDGET STATUS
* Distribution of Labor Hours yes
+« Change Order Status NA
5) COMMENTS:

Invoice is for October - December ’15 analytical subcontractor fees for remaining un-
analyzed fish tissue (partial month storage — October) and benthic sample storage.
Disposal costs ($3,070) for remaining fish tissue samples included. Disposal Certificate
attached. The un-analyzed benthic samples are being retained for possible use in
responding to Region 2 issues with the draft Baseline Ecological Risk Assessment. The
quarterly cost is $375.

6) NON-APPROVED CHARGES: NA

7) RECOMMENDED PAY AMOUNT: $5,785.66

INVOICE REVIEW CERTIFICATION: / BATE: 1/27116

FOIA_001406_0001648



Total Storage Fees for LPRSA FSP2 and Background Surveys by Task
Date: January 26, 2016

Task Number Task Description Total Storage Fees

16.1 2009/2010 fish tissue survey® $544 102

18.1 2009 benthic survey $194,526
18.8.1 2010 benthic sediment survey $24,331
23.21 2012 caged bivalve survey $5,014

39.1 2012 background/reference sediment $37,055

401 2012 background tissue $69,739
Total 1 ] $874,768

# Includes disposal fees and cost to weigh subset of unprocessed fish .

Privileged and confidential: Prepared ot request of counsel
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FISH/CRAB TISSUE COLLECTION PROGRAM

DATE December 2015 / INV #14023
16.0 WW FIELD LABOR $418,204 $418,204 $380,847 $37,357
16.1 SUBCONTRACTORS $4,340,596 $4,225,576 $67,590,672 $4,637 -$63,369,733
16.1.1 Boats $221078 $221078 $224 307 -$3,229 additional equipment due to weather conditions
16.1.2 Taxonomy $10,500 $10,500 30 $10,500
16.1.4 Validation (Trillium) $130,445 $130,445 $124,732 $5,713
Validation for crab Aroclors ($3,820.95) was not covered in
scope of PO. Transfer of crab Aroclor validation to LDC was
16.1.4.1 Validation (LDC) $157 402 $157,402 $155,372 $2,030 approved by dmi 12/22/10.
16.1.3 Labs $3,821,171 $3,706,151 $67,086,261 $4,637 -$63,384,747
Includes $68,341.00 in cumulative monthly storage fees not
16.1.3.1 Columbia Analytical $364,900| $ (16,577) $348,323 $64,373,293 -$64,024,970 |covered in PO - required by EPA
Includes $60,973.00 in cumulative monthly storage fees not
16.1.3.2 Brooks Rand $265956 | $ (7,861) $258,095 $239,679 $18,416 |covered in PO - required by EPA
Includes $2,275 in cumulative monthly storage fees not covered in
16.1.3.3 Analytical Perspectives $1,058,316| $ (28,930) $1,029,386 $782,481 $246,905 |PO - required by EPA
16.1.3.4 Maxxam Analytics $1,091,013| § (28,854) $1,062,159 $739,169 $322,990
Remaining budget includes $367,533.91 in cumulative monthly
storage fees and $6,847.00 for sample disposal fees not
16.1.3.5 Alpha Analytical (PO) $1,040,986 | $ (32,798) $1,008,188 $951,639 $4,637 $51,912 |covered in PO - required by EPA .
16.2 COMPOSITING MEMO $18,169 $18,169 $38,244 -$20,075
16.2.1 |RVW EPA COMMENTS $6,963 $6,963 $3,451 $0 $3,512 Added Task Dec '09
16.2.2 |COMPOSITING MTG $22,511 $22,511 $73,463 $0 -$50,952 Inc follow-on responses to EPA comments
16.2.3 |RESPONSE TO EPA CMTS $5,000 $5,000 $15,179 $0 -$10,179 Inc follow-on responses to EPA comments
16.3 LAB COORDINATION $182,644 $182,644 $161,233 $21,411
16.4 DATABASE COORDINATION  [$49,440 $49,440 $9,741 $39,699
16.5 FISH & DECAPOD DATA RPT [$30,632 $30,632 $55,100 $0 -$24,468 Inc response to TC comments
16.5.1 |RESPONSE TO EPA CMTS $5,000 $5,000 $12,497 $0 -$7,497 Response to EPA comments
TOTAL $5,079,159 -$115,020 $4,964,139 $68,340,427 $4,637 -$63,380,925
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Heidi Enders

From: Jennifer Parker

Sent: Thursday, October 29, 2015 9:35 AM
To: Heidi Enders; Kate McPeek
Subject: RE: Windward: Project Invoices
Heidi,

This is approved and is for Task 16.1. Please note: Sample disposal fees were not covered in PO. Prior sample storage
required by EPA.

Thanks,

-l

From: Heidi Enders

Sent: Thursday, October 29, 2015 8:43 AM
To: Jennifer Parker; Kate McPeek
Subject: FW: Windward: Project Invoices

From: Ellen Collins [mailto:ecollins@alphalab.com]
Sent: Thursday, October 29, 2015 8:40 AM

To: Accounting

Subject: Windward: Project Invoices

Accounting Staff,

Per the request of Jennifer Parker, Windward Environmental, please find enclosed an electronic invoice for October Specimen
Disposal of remaining unprocessed 'fish specimen' for the Passaic River Project.

If you have any questions on the attached invoices, please feel free to contact me directly.

Thank you,

Ellen Collins
Vice President, Technical Projects

Email; ecollins@alphalab.com
Direct; 508-439-5121
Main: 508-898-9220

www.alphalab.com
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BENTHIC COLLECTION PROGRAM

18.0

WW FIELD LABOR

DATE: December 2015/ INV #14024

$631,190

$568,103 $0

$73,087

18.1 SUBCONTRACTORS $2,729,792 $2,566,354 $394 $163,044
18.1.1 Boat & Power Grab (Gravity) $232,680 $195,806 $36,874
18.1.2  |Support Boat $94,500 $102,270 -$7,770
Includes $32,385 in cumulative monthly storage fees not covered in
18.1.3  |Tox & Bioaccumulation Testing (EnviroSystems) $381,210 $412,388 -$31,178 PO - required by EPA
Includes $13,574 in cumulative monthly storage fees not covered in
18.1.4  |Taxonomy (EcoAnalysts) $190,175 $200,435 $394 -$10,654 PO - Required by EPA.
18.1.5 | Validation (Trillium) $321,058 $331,027 -$9,969
Additional bioassay validation not identified on Task 18 SOW - see
18.1.5a |Validation (Dinnel) $10,820 -$10,820 Karen Tobiason email from 10/1/10
18.1.6  |IDW Mgmt $37,800 $21,790 $16,010
18.1.7 |Labs $1,472,369 $1,291,818 $0 $180,551
Includes $62,409 in cumulative monthly storage fees not covered in
18.1.7.1 Columbia Analytical $186,010 $199,827 -$13,817 | PO - required by EPA
Includes $39,690 in cumulative monthly storage fees not covered in
18.1.7.2 Brooks Rand 384,527 $105,462 -$20,935 |PO - required by EPA
Includes $1,209 in cumulative monthly storage fees not covered in
18.1.7.3 Analytical Perspectives $402,749 $343,815 $58,934 |PO - required by EPA
18.1.7.4 Maxxam Analytics $411,275 $304,542 $106,733
Includes $28,269 in cumulative monthly storage fees not covered in
18.1.7.5 Alpha Analytical $366,981 $319,286 347,695 |PO - required by EPA
18.1.7.6 Laboratory Data Consultants $20,827 $18,886 $1,941
18.2 LAB COORDINATION $180,003 $163,978 $0 $26,025
18.3 DATABASE COORDINATION $49,440 $22,468 $0 $26,972
18.5 2009 FIELD DATA REPORT $23,608 $44,453 $0 -$20,845
18.7.1 Sub Spt Spr10 Ben Comm Survey $143,089 $60,793 $0 $82,296
TOTAL $3,757,122 $3,406,150 $394 $350,578
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SUBCONTRACTOR

DATE: December 2015 / INV #14025

$1,135,131

$901,003

40.1 $755

Aqua Survey, Inc. (ASI) 76,913 $72,503 $4,410
ALS - Columbia Analytical Services 100,192 $66,891 $33,301
Brooks Rand Labs 97,425 $63,468 $33,957
SGS - Analytical Perspectives 287,466 $224,617 $62,849
Maxxam Analytics 284,195 $242 538 $41,657
Alpha Analytical 206,344 $167,632 $755 $37,957
Laboratory Data Consultants 82,596 $63,354 $19,242
TOTAL $1,135,131 $901,003 $755 $233,373
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From: Jennifer Parker <JenniferP@windwardenv.com>

To: Willard Potter <otto@demaximis.com>

CC: Lisa Saban <LisaS@windwardenv.com>, Kate McPeek <katem@windwardenv.com>
Date: 1/14/2016 12:21 PM

Subject: FW: Passaic River: Unprocessed Specimen Disposal

Attachments: Certificate of Destruction (Unprocessed Specimen).pdf

Bill,

Happy New Year! Attached please find the certificate of destruction for the unprocessed specimens.
Thanks,

Jennifer

Jennifer Parker

Senior Associate

200 W. Mercer Street, Suite 401 | Seattle, WA 98119

Direct: 206-812-5442 | Fax: 206.217.0089

E-mail: jenniferp@windwardenv.com | www.windwardenv.com<http://www.windwardenv.com/>

[WW revised logo_email sig_11_3_15 draft 1-06]

Privileged and confidential: Prepared at request of counsel

From: Ellen Collins [mailto:ecollins@alphalab.com]j

Sent: Thursday, January 14, 2016 5:58 AM

To: Jennifer Parker

Cc: Kate McPeek; Lisa Saban

Subject: Passaic River: Unprocessed Specimen Disposal

Hi Jennifer,

Please find attached the final 'Certificate of Destruction' associated with the unprocessed specimen (less
the carp), which took place in October/November 2015.

Sincerely,
Ellen

Ellen Collins
Vice President, Technical Projects

Email: ecollins@alphalab.com<mailto:ecollins@alphalab.com>
Direct: 508-439-5121
Main: 508-898-9220

www.alphalab.com<http://www.alphalab.com>
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[alphalab.com]
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Environmental laboratory solutions provided for your most demanding applications.
Mansfield & Westborough, MA | ME | NH | NJ | NY | PA

CONFIDENTIALITY NOTICE: This email transmission may contain confidential and/or legally privileged
information from Alpha Analytical, Inc. intended only for the use of the individual(s) named above. If you
are not the intended recipient, you are hereby notified that any disclosure, copying or distribution of this
information or the taking of any action in reliance on the contents of this email fransmission is strictly
prohibited. If you have received this transmission in error, please contact the sender immediately and
delete the material from any computer.
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CERTIFICATE OF DESTRUCTION

e e L S R S

3200 Hawkins Point Road
Baltimore, Maryland 21226

CURTIS BAY

§i MEDICAL WASTE SERVICES

Document Number: NHWM101048
This document serves to certify that all materials listed on the
attached waste tracking form NHWM101048 shipped from Alpha
Analytical 320 Forbes Blvd, Mansfield, MA 02048, were oxidized
(Incinerated) and properly destroyed on November 05, 2015 at
Curtis Bay Energy.

Curtis Bay Energy is authorized under its operating permit, issued
by the Maryland Department of the Environment (MDE), to
thermally oxidize (Incinerate) RMW in accordance with 29 Code
of Federal Regulations (CFR) 1910.1030 and (SMW) in the Code
of Maryland Regulations (COMAR).

Brad Chrmmeﬂ Plant Manager

%

Signature

November 05, 2015
Date
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